
Field Note Record
Contract No. Station Mile/Line: C/S

8127 Project Limits n/a

Staked by                             Date Work Started Date Work Completed  Date

n/a 5/6/2014

Calculated by                      Date Checked by                          Date Inspector                          Date

Mark Lee

11/19/2019

E. Knudson

11/19/2019

n/a

Item 182
Portland Cement Conc. Compliance Adjustment

After the spec change, and previous credit taken for CSBC compliance, there is a 
remaining
$-7,390.15 to asses on the project total for PCCP Compliance Adjustment

See attached backup for previous estimate payments.
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0182 PORTLAND CEMENT 
CONC. COMPLIANCE 
ADJUSTMENT 

1 11/5/2019 CAL
C

-7390.15 7503 EK 11/19/19 96
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Adobe Acrobat Document
130 KB
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